
PROPOSAL ABSTRACT 
 
Applicant Name: Greenway Service District 
 
Project Title:  Silver Bow Creek Greenway 
 
Project Description and Benefits to Restoration: 
 
Funding to plan, design, construct, and monitor restoration improvements within the Silver Bow 
Creek Corridor (see Figure 1) concurrent with remedial work.  Restoration design submittals and 
expenditures will correspond with progress and work plans for ongoing remedial actions. 
 
The proposal presents a broad discussion of the 26-mile project and a detailed two-year funding 
request of $1,367,715 for Year 1 (2008) and $743,478 for Year 2 (2009) for: 
 

1) Restoration components in Subarea 3 and 4 (see Figures 2 and 3) and; 
2) Installation of four pedestrian bridges in concert with stream reconstruction in Subarea 4 

(location to be determined by DEQ stream design); 
3) Land acquisition planning throughout Silver Bow Creek Corridor and purchase of Golden 

Technologies Property in Subarea 4 (see Figure 4); and 
4) Ecological improvements in Subarea 1 to enhance habitat recovery; and 
5) Monitoring and Maintenance of ecological restoration elements in Subarea 4. 

 
The project is directly consistent with the stipulations of the SSTOU Record of Decision and is 
based on the applicant’s preliminary design plan (1997) to develop a sound strategy for 
restoration enhancements, protection and beneficial use of the Silver Bow Creek Corridor. 
 
The project will restore and protect natural resources that suffered severe and widespread injury 
as a result of area mining, begin to replace those lost or impacted services within the corridor, 
and assure that these restorative components are protected through management of the Silver 
Bow Creek Greenway. 
 
Major tasks include: 
 
 Design and construct in-stream habitat improvements to accelerate restoration of a self-

sustaining fishery; 
 Amend soils with organic matter to accelerate growth, vigor, and stability of vegetation; 
 Plant additional varieties and quantities of native plant species to enhance and improve 

aquatic and terrestrial ecosystems; 
 Coordinate installation of pedestrian bridges with stream reconstruction to protect remedy; 

and 
Acquire or otherwise protect property to provide controlled public access and to protect the 
remediated/restored areas. 



TABLE 1 - DETAILED 2007 GRANT COST ESTIMATE, 2008 FUNDING

2008 FUNDING:

Area / Item Description Quantity Unit Unit Price Total Notes

PREFAB. BRIDGES, SA 4 Phase 6/7
75' span, 12' wide 2 EA $93,000.00 $186,000.00 Engineers estimate, typical foundation conditions

Subtotal $186,000.00

LAND ACQUISITION
Additional Planning Money 1 LS $100,000.00 $100,000.00 Applies to all areas of the OU
Potential Golden Technologies Purchase 131 Acres $1,000.00 $131,000.00 Fee Title or Easement, Maximum Potential Amount 

Subtotal $231,000.00

ECOLOGICAL AND HABITAT IMPROVEMENTS
Subarea 1

Opportunistic Ecological Improvements 1 LS $35,000.00 $35,000.00 Misc Opportunistic Improvements

Subarea 3 
Organic Matter/Soil Amendment 120 Acres $1,500.00 $180,000.00 Based on Phase 3 and Phase 4 costs
Plantings 30 Acres $2,500.00 $75,000.00 1/4 of total area
Enhanced Plant Palette (seeding) 120 Acres $400.00 $48,000.00 Based on Phase 3 and Phase 4 costs
Stream Habitat 10,560 LF $7.00 $73,920.00 estimate 2 miles

Subarea 4 - Phase 6 Area
Organic Matter/Soil Amendment 107 Acres $1,500.00 $160,500.00 Based on Phase 3 and Phase 4 costs
Plantings 27 Acres $2,500.00 $66,875.00 1/4 of total area
Enhanced Plant Palette (seeding) 107 Acres $400.00 $42,800.00 Based on Phase 3 and Phase 4 costs
Stream Habitat 8,597 LF $7.00 $60,179.00 Estimated from Design Development Report (DEQ 2006)

Subtotal $742,274.00

MONITORING AND WEED CONTROL
Revegetation Monitoring 1 LS $0.00 $0.00 None required in 2008
Weed Control 1 LS $25,000.00 $25,000.00 Based on Reach F and G estimate, plus inflation

Subtotal $25,000.00

DESIGN
Access Features Design (15%) 1 LS $27,900.00 $27,900.00 Investigation, Design, and Construction Oversight
Ecological Features Design (5%) 1 LS $37,113.70 $37,113.70 Includes Coordination Cost Savings

Subtotal $65,013.70

2008 Cost Totals
Subtotals

Access Features and Land Acquisition $417,000.00
Ecological and Habitat Improvements $742,274.00
Monitoring and Weed Control $25,000.00
Contingency (5%) $59,213.70
Project Administration and Oversight (5%) $59,213.70 GSD costs
Design $65,013.70 Percentages provided above

TOTAL 2008 COSTS $1,367,715.10
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TABLE 1A - DETAILED 2007 GRANT COST ESTIMATE, 2009 FUNDING

2009 FUNDING:

Area / Item Description Quantity Unit Unit Price Total Notes

PREFAB. BRIDGES, SA 4 Phase 7/8
75' span, 12' wide 2 EA $93,000.00 $186,000.00 Engineers estimate, typical foundation conditions

Subtotal $186,000.00

ECOLOGICAL AND HABITAT IMPROVEMENTS
Subarea 4 - Phase 7 Area

Organic Matter/Soil Amendment 108 Acres $1,500.00 $162,000.00 Based on Phase 3 and Phase 4 costs
Plantings 27 Acres $2,500.00 $67,500.00 1/4 of total area
Enhanced Plant Palette (seeding) 108 Acres $400.00 $43,200.00 Based on Phase 3 and Phase 4 costs
Stream Habitat 14,270 LF $7.00 $99,890.00 Estimated from Design Development Report (DEQ 2006)

Subtotal $372,590.00

MONITORING AND WEED CONTROL
Revegetation Monitoring 1 LS $50,000.00 $50,000.00 Based on Anticipated costs provided by NRDP and DEQ
Weed Control 1 LS $25,000.00 $25,000.00

Subtotal $75,000.00

DESIGN
Access Features Design (15%) 1 LS $27,900.00 $27,900.00 Investigation, Design, and Construction Oversight
Ecological Features Design (5%) 1 LS $18,629.50 $18,629.50 Includes Coordination Cost Savings

Subtotal $46,529.50

2009 Cost Totals
Subtotals

Access Features and Land Acquisition $186,000.00
Ecological and Habitat Improvements $372,590.00
Monitoring and Weed Control $75,000.00
Contingency (5%) $31,679.50
Project Administration and Oversight (5%) $31,679.50 GSD costs
Design $46,529.50 Percentages provided above

TOTAL 2009 COSTS $743,478.50

TOTAL GRANT FUNDING REQUEST:

COMPLETE GRANT APPLICATION TOTALS
Access Features and Land Acquisition $603,000.00
Ecological and Habitat Improvements $1,114,864.00
Monitoring and Weed Control $100,000.00
Contingency (5%) $90,893.20
Project Administration and Oversight (5%) $90,893.20 GSD costs
Design $111,543.20

TOTAL $2,111,193.60
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